



## **Program Update # 3**

**Progress Report – October 2012 to March 2013**

*April 2013*



## Contents

Contents.....	2
Background .....	3
Update on Activities to Date.....	3
Scoping Paper.....	<b>Error! Bookmark not defined.</b>
Bid-pool Funding Arrangements.....	<b>Error! Bookmark not defined.</b>
Communications Plan .....	<b>Error! Bookmark not defined.</b>
Update on Progress of Pilot Regions .....	3
RAPAD Pilot Region.....	<b>Error! Bookmark not defined.</b>
FNQ Pilot Region .....	<b>Error! Bookmark not defined.</b>
CQ East Pilot.....	<b>Error! Bookmark not defined.</b>
Appendix 1: Progress Against Milestones.....	4
Appendix 2- List of key activities to date.....	1

## Background

The Queensland Water Regional Alliance program (Q-WRAP) was developed as an industry (Council) led initiative to investigate regional collaboration, including possible institutional models, for improved urban water services outside of South East Queensland (SEQ). The two-year program is funded partially by the Department of Energy and Water Supply (DEWS), the Local Government Association of Queensland (LGAQ) and *qldwater* and seeks co-investment from councils.

Three groups of councils (the pilot groups) have agreed to analyse and review their institutional arrangements for water services in their region. Each pilot group is required to review, at a whole-of-council level, a minimum of three alternative institutional models for managing their water business.

An initial Project Update provided a summary of progress on the work from commencement in September 2011 to December 2011. This document provides an update on progress for the period January 2012 to the end of August 2012.

## Update on Activities to Date

QWRAP is progressing well and all milestones have been achieved successfully (refer to Appendix 1) though each pilot group is at a different stage of development. This is not unexpected due to the differing characteristics and priorities of each region and the occurrence of State and Local Government elections during March and April – which delayed progress of some activities. Progress in each of the three pilot regions is summarised below.

As well as the specific work in each pilot region the QWRAP program has included development of the Program's initial Scoping Paper, definition of arrangements for pilot regions to access bid-pool funding and the implementation of a broad Communications Strategy including information sheets, web pages, news items and presentations. These documents are [available online to Steering Group members](#) and are described briefly below.

## Update on Progress of Pilot Regions

## Next Steps

## Appendix 1: Progress Against Milestones

The following table summarises the Q-WRAP's contractual milestones and deliverables until the end of July 2012. Hyperlinks are provided to enable direct access to the program website and listed documents.

**Table 1.** Q-WRAP Project Milestones to August 2012.

Milestone	Expected Date	Description	Status
Grants contract signed	Date of agreement	Grant agreement signed by Deputy Director General, DERM and LGAQ President on 29th August and 2nd September respectively.	Completed - Sept 2011
Program Steering Committee named	August 2011	From LGAQ and <i>qldwater's</i> perspective our respective Steering Committee representatives have been identified. However, following State Government Elections, DEWS are yet to formally advise their representative. A Constitution for this group has been drafted in readiness for its inaugural meeting.	Completed  <a href="#">Steering Committee Webpage</a>
Expression of Interests sent to identified regional groups	August 2011	As outlined above, it was not possible to secure agreement by three pilot regions to participate by August due to the late commencement of the Program and apprehensions relating to the impending local government elections. However, the Q-WRAP team are confident they will have three participating pilot regions underway by February 2012.	Completed by February for all groups, subject to comments relating to delays in securing political support for the CQ East Pilot Group.
Project Manager appointed	December 2011	<i>qldwater</i> (Dr Rob Fearon) has been appointed as the Project Manager as articulated in the original program proposal to DERM. Contractual arrangements between LGAQ and <i>qldwater</i> to facilitate this outcome were put in place in October 2011.	Completed – October 2011
Program Communications Plan and Program finalised	December 2011	The communication plan and program includes planned visits, workshops and conferences, Q&A Fact Sheets and a web page (hosted by LGAQ/ <i>qldwater</i> ) addressing the	Completed – November 2011, but ongoing activities throughout 2012.

Milestone	Expected Date	Description	Status
		scope and purposes of the Review Program and options for regional collaboration.	
LGAQ / <i>qldwater</i> web portal established for Program	December 2011	The development of the web portal was commenced in August and completed by October 2011 appreciating that this resource will require consistent maintenance to keep its content current. The aim is to provide a “one stop shop” for all materials and resources related to the Q-WRAP.	Completed – October 2011  <a href="#">Steering Committee Webpage</a>
Scoping report on institutional models finalised	December 2011	The scoping paper will articulate the parameters of the Review Program and provide a detailed description of the various institutional models that exist for the delivery of urban water services sourced from Australian and International experiences. The paper will also provide a base level assessment and evaluation of other external and internal factors (regulatory frameworks, financial management, skills base, etc) which impact on various institutional arrangements.	Completed  <a href="#">Steering Committee Webpage</a>
Scoping report distributed to regional groups.	July 2012	The scoping document will be distributed to Pilot groups to consider a range of possible institutional models that could apply to their areas depending on local issues and key risks to both drinking water and wastewater services (excluding urban drainage).	Underway and expected to be completed by mid September.
Governance arrangements for regional areas concluded and TOR completed.	July 2012	RAPAD: governance arrangements can be found in the group’s Constitution, TOR and Project Plan.  FNQ: A Terms of Reference (expression of interest) has been completed and reviewed by the technical group of the FNQ councils but is yet to be endorsed at a political level. The political-level support was	<a href="#">Steering Committee Webpage</a>  Complete but seeking formal agreement on Terms of Reference.

Milestone	Expected Date	Description	Status
		<p>ratified at the 23 July meeting of the FNQRoC where water reform was ranked as the second- highest priority for the group.</p> <p>CQ East: A draft Terms of Reference has been reviewed by the original technical group but is being rewritten for the WBBROC councils at the request of the political-level committee on the 23 August.</p>	Underway.
<p>Technical/ business based audit of regional group water businesses.</p>	<p>July 2012</p>	<p>As outlined above, this milestone is all but complete for the RAPAD group, and well in train for the FNQ group.</p> <p>The least progressed group is CQ East as a result of their delayed commencement as a pilot. However, based on the learnings of the other two pilot regions, LGAQ and <b>qldwater</b> are confident that they can expedite this task with this group.</p>	<p>In progress</p>

## Appendix 2- List of key activities to date.

The following table list the major activities to date and the immediate upcoming actions. The table is divided in to general activities and those focussed on specific pilot regions.

<b>General Activities</b>		
August 2012	Update to DEWs on QWRAP	Completed
August 2012	Meeting with Minister to discuss QWRAP and other water related matters	Completed
August 2012	Distribute QWRAP Scoping Paper to councils	In progress
July 2012	Article on QWRAP in Queensland Water and IPWEAQ Bulletin & promotion of QWRAP at LGAQ EMU sessions	Completed
June 2012	Promotion of QWRAP at LGAQ EMU sessions	Completed
June 2012	QWRAP article in LGAQ Council Leader & promotion of QWRAP at LGAQ EMU sessions	Completed
May 2012	Promotion of QWRAP at <i>qldwater</i> regional water conferences & LGAQ EMU sessions	Completed
April 2012	QWRAP article in Queensland Water	Completed
February 2012	QWRAP article in IPWEAQ bulletin	Completed
February	Finalise Scoping Paper	Completed
January 2012	Progress Report to DERM on Q-WRAP	Completed
December 2011	Scoping Paper on Institutional Models	First Draft Completed – In Progress
December 2011	LGAQ senior management team endorse content for Q-WRAP as part of Elected Member Update Program	Completed
November 2011	Q-WRAP Comms Plan finalised	Completed
October 2011	Comms articles – LGAQ Council Leader, IPWEAQ Bulletin, <i>qldwater</i> - e Flash	Completed
August 2011	Generic TOR developed for pilot groups	Completed
August 2011	Governance / Constitution developed for Q-WRAP senior level Steering Group	First Draft Completed – In Progress
August 2011	Q-WRAP Web portal developed on <i>qldwater</i> website	Completed
August 2011	Q-WRAP Bid pool arrangements documented	Completed
August 2011	Finalise Funding Agreement between DERM and LGAQ	Completed
<b>CQ East</b>		
October	Initiate program to report back to WBBROC Steering group in November.	Underway
September 2012	Work with WBB ROC to develop agreed TOR	Underway
August 2012	Meeting with WBB ROC	Completed
June/July 2012	Seek support from new councillors	Completed
April 2012	Agreement in-principle to Draft TOR by North Burnett,	Completed

## Queensland – Water Regional Alliance Program

	Bundaberg and WBW, subject to involvement of political group	
April 2012	Technical meeting discussing further involvement	Completed
March 2012	Initial surveys completed by North Burnett and Bundaberg	Completed
March 2012	Creation of CQ draft TOR and survey tool	Completed
February 2012	Meeting of technical representatives (Brisbane)	Completed
February 2012	Presentation to CQLGA Regional Water Forum (Rockhampton)	Completed
February 2012	Face to face meetings of technical group of interested councils	Completed
January 2012	Teleconference with technical representatives from Bundaberg, Banana, Gladstone, North Burnett Regional Councils and Wide Bay Water	Completed
December 2011	Create draft TOR for discussion with group at January teleconference	Completed
December 2011	Plan first technical meeting for East CQ	Completed
December 2011	Meet with Bundaberg Regional Council - 8th December	Completed
November 2011	Discuss merit of participation in Q-WRAP with individual councils	Continuing
August 2011	Organise face to face meeting with Central Queensland Local Government Association (CQLGA)	Completed
August 2011	Follow-up short-brief for CQLGA re Q-WRAP	Completed
August 2011	Meeting with CQLGA re Q-WRAP	Completed
August 2011	Set up CQLGA meeting	Completed
<b>RAPAD</b>		
September 2012	Commencement of Stage 2	October
September 2012	ORWG discussion of Stage 1 process	October
August 2012	Finalisation of Stage 1 Document	September
August 2012	WBW peer review of Stage 1 Document	September
August 2012	ORWTG Technical analysis of Stage 1 Review	Completed
July 2012	Finalisation of Draft Stage 1 Review Document	Completed
July 2012	First Draft Stage 1 Review - feedback	Completed
June 2012	Jon Black site visits around Longreach	Completed
June 2012	OWRG meeting - Longreach	Completed
June 2012	OWRTG meeting - Longreach	Completed
May 2012	Teleconference update on Stage 1 project	Completed
May 2012	RAPAD group access Bid Pool	Completed
May 2012	Liaison with GBA on background data	Completed
May 2012	GBA Commence Stage 1 Review	Completed
May 2012	Water Connections Conference - Longreach	Completed
April 2012	Transfer Information to GBA	Completed
April 2012	Commissioning GBA to undertake Stage 1 Analysis	Completed
April 2012	Meeting with ORWTG Chair and GBA on Stage 1 report (Brisbane)	Completed

## Queensland – Water Regional Alliance Program

March 2012	Meeting ORWTG	Completed
March 2012	Travel to Blackall Tambo, Longreach, and Barcaldine to interview 5 engineers and collate documentation	Completed
March 2012	Teleconference ORWTG	Completed
March 2012	Finalise Constitutions for ORWG and ORWTG	Completed
February 2012	Teleconference on Draft Project Plan	Completed
February 2012	Draft project plan and seek sign-off from ORWTG	Completed
February 2012	Collate information from councils	Completed
February 2012	Meetings of Tech group of interested councils	Completed
February 2012	Meetings of Strategic group of interested councils	Completed
January 2012	Create RAPAD web page for sharing documents	Completed
January 2012	Develop RAPAD comparative report	Completed
December 2011	Develop Draft project plan for technical group	Completed
December 2011	Develop questionnaire regarding councils data for Stage 1 of TOR	Completed
December 2011	Q-WRAP Constitution for RAPAD workshopped and endorsed	Completed
December 2011	Convene initial Technical Group meeting	Completed
December 2011	Attend inaugural RAPAD Strategic Group meeting	Completed
November 2011	Announce Longreach “water” regional mini-conference	Completed
November 2011	Link DERM DWQMP training with RAPAD meetings	Completed
October 2011	Update RAPAD TOR as required	Completed
October 2011	Summarise outcomes and actions from preliminary Technical meeting and circulate along with presentation	Completed
October 2011	Link DERM information session with Technical meeting (Longreach)	Completed
September 2011	Convene preliminary Technical Group meeting (Longreach)	Completed
August 2011	Organise LGAQ and IPWEAQ representatives for Strategic and Technical Groups	Completed
August 2011	Develop regional “water” mini-conference – Longreach	Completed
<b>FNQ</b>		
August 2012	Develop Brief for study to investigate financial impacts and potential savings of amalgamated FNQROC water businesses.	Underway
August 2012	Meeting of FNQROC Technical Group	Completed
July 2012	FNQROC meeting including water reform on agenda	Completed
July 2012	Organise visit from Victorian, Tas or NSW expert on water reform.	Completed
July 2012	Summarise strengths and weaknesses from survey results	Completed
July 2012	Collate GIS and new data sent by Councils	In progress
June 2012	Extract existing information on each council.	Completed
May 2012	Meeting to discuss survey responses and plan next step	Completed
April 2012	Analyse survey responses	Completed

## Queensland – Water Regional Alliance Program

---

March 2012	Summarise 'Federal Assessment Criteria for participating councils	Completed
March 2012	Create Survey Tool for FNQ Roc councils modified from RAPAD survey	Completed
February 2012	Meeting with technical representatives from participating councils to finalise TOR	Completed
January 2012	Assist with first draft of TOR for FNQ ROC	Completed
December 2011	Secure endorsement from FNQ ROC councils to participate in Q-WRAP	Completed
December 2011	Attend FNQ ROC Board meeting 12 December (Cairns) to discuss Q-WRAP	Completed
November 2011	Meeting with technical representatives from Cairns, Cassowary, Cook & Tablelands Regional Councils in Cairns to discuss participation in Q-WRAP	Completed
November 2011	Meet FNQ ROC Technical Committee (Cairns) to workshop issues pertaining to Q-WRAP participation	Completed
October 2011	Following meeting with CTM Alliance discuss specifics of Q-WRAP participation with Cairns Regional Council	Completed
October 2011	Convene second meeting with CTM Alliance (Mackay)	Completed
September 2011	Develop Cairns “water” mini-conference	Completed
August 2011	Participate in CTM Alliance teleconference and progress actions identified from meeting	Completed
August 2011	Organise teleconference with CTM Alliance to discuss best way to approach participation in Q-WRAP	Completed
August 2011	Contact FNQROC Executive Officer to determine interest in participating in Q-WRAP	Completed